

**Quarterly Reports on Government Projects/Programs/Activities  
CY 2017**

**PHILIPPINE CHARITY SWEEPSTAKES OFFICE**  
Sun Plaza Building, 1507 Shaw Blvd. Corner Princeton St., Mandaluyong City


**Project :** Ambulance Donation Program

**Cost :** Php343,200,000.00 for 400 units at Php858,000.00/unit (as reported in the Quarterly Reports on Government Projects/Programs/Activities for CY 2016)

**Location :** PCSO, Main Office

**Fund Source :** Charity Fund Budget

<b>Implementing Agency :</b>	Philippine Charity Sweepstakes Office
<b>Development Partners :</b>	N/A
<b>Contractor/Supplier:</b>	United Asia Automotive Group, Inc.
<b>Brief Description of Projects:</b>	The Ambulance Donation Program provides emergency support to ailing or critical patients from poor areas. Ambulance units are donated geographically and in the manner of priority as follows: Local Government Units (LGU) and government hospitals, government instrumentality (GI)/national government agency (NGA)/government owned and controlled corporation (GOCC) who are mandated to provide health, medical and emergency services, private hospitals, state universities/college and non-government organizations.
<b>Total Cost:</b>	Php 343,200,000.00






**FIRST QUARTER (1<sup>ST</sup> QTR.)**

Project Details:

**\*\*\*Four hundred (400) units of ambulance\*\*\***

(as reported in the Quarterly Reports on Government Projects/Programs/Activities for CY 2016)

Project Date				Project Status													
	Duration	Started	Target Date of Completion	Percentage of Completion	As of (1 <sup>st</sup> Qtr.)	Cost Incurred to Date	Date Completed	Remarks									
1	** Four hundred units of ambulance**	June 28, 2016	November 23, 2016	100%		Php343,200,000.00	Delivery of 400 ambulance units was completed on November 23, 2016	As of December 31, 2016, 181 units were released / distributed among qualified beneficiaries									
								For the 1 <sup>st</sup> Quarter of 2017, 166 units were distributed as of March 31, 2017									
						<table><tr><td>Month</td><td>No. of units</td></tr><tr><td>Jan.</td><td>31</td></tr><tr><td>Feb.</td><td>59</td></tr><tr><td>Mar.</td><td>76</td></tr><tr><td>Total</td><td>166</td></tr></table>		Month	No. of units	Jan.	31	Feb.	59	Mar.	76	Total	166
Month	No. of units																
Jan.	31																
Feb.	59																
Mar.	76																
Total	166																

<b>Prepared by:</b>	<b>Approved by:</b>	<b>Noted:</b>
 <b>ROBERTO ANTONIO T. RIOTOC</b> Technical Assistant B	 <b>ATTY. REENA SAN AGUSTIN</b> Manager, Assets and Supply Mgmt. Dept.	 <b>JULIETA F. ASEO</b> AGM for Administrative Sector