

**Quarterly Reports on Government Projects/Programs/Activities  
CY 2017**

**PHILIPPINE CHARITY SWEEPSTAKES OFFICE**

Sun Plaza Building, 1507 Shaw Blvd. Corner Princeton St., Mandaluyong City

**Project :** Ambulance Donation Program

**Cost :** Php343,200,000.00 for 400 units at Php858,000.00/unit (as reported in the Quarterly Reports on Government Projects/Programs/Activities for CY 2016)

**Location :** PCSO, Main Office

**Fund Source :** Charity Fund Budget

<b>Implementing Agency :</b>	Philippine Charity Sweepstakes Office
<b>Development Partners :</b>	N/A
<b>Contractor/Supplier:</b>	United Asia Automotive Group, Inc.
<b>Brief Description of Projects:</b>	The Ambulance Donation Program provides emergency support to ailing or critical patients from poor areas. Ambulance units are donated geographically and in the manner of priority as follows: Local Government Units (LGU) and government hospitals, government instrumentality (GI)/national government agency (NGA)/government owned and controlled corporation (GOCC) who are mandated to provide health, medical and emergency services, private hospitals, state universities/college and non-government organizations.
<b>Total Cost:</b>	<b>Php 343,200,000.00</b>

## SECOND QUARTER (2<sup>ND</sup> QTR.)

Project Details:

\*\*\*Four hundred (400) units of ambulance\*\*\*

(as reported in the Quarterly Reports on Government Projects/Programs/Activities for CY 2016)

Project Date				Project Status												
	Duration	Started	Target Date of Completion	Percentage of Completion	As of (1 <sup>st</sup> Qtr.)	Cost Incurred to Date	Date Completed	Remarks								
1	** Four hundred units of ambulance**	June 28, 2016	November 23, 2016	100%		Php343,200,000.00	Delivery of 400 ambulance units was completed on November 23, 2016	As of March 31, 2017, 347 units were released / distributed among qualified beneficiaries covering last quarter of 2016 and 1 <sup>st</sup> quarter of 2017								
								<table><tr><td>Quarter</td><td>No. of units</td></tr><tr><td>4<sup>th</sup> (2016)</td><td>181</td></tr><tr><td>1<sup>st</sup> (2017)</td><td>166</td></tr><tr><td>Total</td><td>347</td></tr></table>	Quarter	No. of units	4 <sup>th</sup> (2016)	181	1 <sup>st</sup> (2017)	166	Total	347
Quarter	No. of units															
4 <sup>th</sup> (2016)	181															
1 <sup>st</sup> (2017)	166															
Total	347															

For the 2<sup>nd</sup>  
Quarter of 2017,  
36 units were  
distributed as of  
June 30, 2017

Month	No. of units
Apr.	16
May	17
Jun.	3
Total	36

Prepared by:



**ROBERTO ANTONIO T. RIOTOC**  
Technical Assistant B

Approved by:



**ATTY. REENA SAN AGUSTIN**  
Manager, Assets and Supply Mgmt. Dept.

Noted:

**JULIETA F. ASEO**  
AGM for Administrative Sector