

SUMMARY OF GOVERNMENT PROJECTS, PROGRAMS AND ACTIVITIES FOR VISAYAS DEPARTMENT - 1ST QUARTER CY 2019

Project	Duration	Started	Target Date of Completion	Percentage of Completion	As of (Date)	Cost Incurred to Date	Date Completed	Beneficiaries	Remarks
<b>Bohol</b>									
Second Floor Extension - Bohol Branch Office				0%	3/31/2019				Inspection, preparation of design and cost estimate was already undertaken by General Services Department last March 2016. Construction is scheduled in 2017. (Temporarily on hold due to the LGU arrangement for accomodation in new LGU Building this 2019)

Prepared by:

Noted by:

**Christine Y. Liu**  
Technical Assistant B-Visayas

**Federico A. Damole**  
Department Manager



REPUBLIC OF THE PHILIPPINES  
Office of the President

# PHILIPPINE CHARITY SWEEPSTAKES OFFICE

Conservatory Shaw Plaza Building, 605 Shaw Boulevard, Mandaluyong City 1552

www.peso.gov.ph



1904-981

For : **Hon. Anselmo Simeon P. Pinili**  
Chairperson/OIC-General Manager

Thru : **Ms. Jerusa A. Corpuz**  
OIC-Manager, Corporate Planning Department

From : **Manager, Northern & Central Luzon (NCL) Department**

Re : **PROJECTS, PROGRAMS and ACTIVITIES, BENEFICIARIES  
AND STATUS of IMPLEMENTATION FOR THE 1<sup>ST</sup> QUARTER OF  
CY2019**

-----

This is in reference to the Commission on Audit's letter dated July 12, 2016 regarding the submission of the agency's quarterly report on information and publicity on programs, projects and activities.

In compliance herewith, please be informed that the NCL Department had no projects, programs and activities distinct and separate from the Head Office for the 1<sup>st</sup> quarter of 2019.

For your information, please.

**Laila D. Galang**

cc.: **Atty. Lauro A. Patiag**  
AGM for Branch Operations